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AGS-Booster-Tandem Startup

RHIC Cryo Cooldown/Warmup

RHIC Cryo Operation

RHIC Systems Test (Ramping etc, no beam) As Required

RHIC Cryo Standby(or off)

RHIC Startup with beams

RHIC Research with colliding HI beams

RHIC Research with colliding pp beams

AGS Polarized Proton Studies (No SEB)

AGS Fe 0.6-1 GeV/n (SEB-NASA, E957/960)

AGS 25 GeV/c Protons (FEB-HEP,E821)

AGS 25 GeV/c Protons (SEB-HEP,E949)

AGS 25 GeV/c Protons (FEB-HEP,E951)

AGS 25 GeV/c Protons (SEB-NP,E930/931)

AGS 25 GeV/c Protons (SEB-NP,E927/953/958)

AGS 25 GeV/c Protons (FEB-DP,E955)

AGS 25 GeV/c Protons (FEB-BES,E956)

Shutdown

C-A  Operations-FY01-02

Program Element Oct Nov Dec Jan Feb Mar Apr

Preliminary schedule, subject to funding and other issues

May Jun Jul Aug Sep

FY 2001

1 May 01

g-2 cryo startup

concurrent with RHIC operations
to be determined

setup

Oct Nov Dec Jan Feb Mar Apr May Jun

FY 2002

AGS cycle on demand

Current RHIC 
Budget Limit
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